

Community Land Management Plans Review Update



CITY OF
MITCHAM

Purpose:

To update progress on the program of work to review all of Council's CLMPs



CITY OF
MITCHAM

December 2020 Resolution:

‘To expedite a city-wide review to ensure all CLMPs are compliant with the Local Government Act, the Coastal Ecology Supreme Court decision and are relevant to community uses and aspirations’.



CITY OF
MITCHAM

December 2020 Resolution:

‘That the priority Community Land Management Plans for immediate review be Hawthorndene Oval, Mortlock Park, Manson Oval and Reade Park’.

‘That Administration report regularly to Council on the progress of the citywide review of Community Land Management Plans’.



CITY OF
MITCHAM

To Date:

- Completed Karinya
- Devised an order and prioritised
- Purchased and implemented an engagement platform
- Advertised for a staff member (unsuccessful)
- Approached the consulting market (unsuccessful)
- Undertaken consultation for Hawthorndene/Apex






What Did we Do with the Community Working Group?

4 sessions over 2 weekends with community input into the CLMP & Cricket Club



CITY OF MITCHAM

What do you value about Hawthorndene Oval / Apex Park



What Did we Learn?

- It's hard when there's a building involved
- Organised vs unorganised
- Our strategy for Open Space?

The community want to be more engaged in decision-making, and early!

Community Engagement

- Recruited Izzy Abuleela – 28 June Start
 - Degree in Community Development and Adult Education
 - Diploma in Project Management
 - IAP2 Advanced Cert. in Community Engagement

Other Roles

- Community Engagement Project Lead
- Community Strengthening Coordinator
- Community Engagement Coordinator
- Public Participation Manager
- Executive Manager Neighbourhood Life



CITY OF
MITCHAM

Community Engagement Coordinator: Greater Metropolitan Cemeteries Trust

Responsibilities:

- Strategic engagement and advocacy facilitation for the largest cemetery to be constructed in the last 100 years (158 hectare development)
- Delivery of engagement training across the organisation
- Engagement delivery for infrastructure projects 2019-2020 (\$370 million)



What's Next?

- Draft engagement plan for Mortlock and Reade Park **August 10 and 24 Council Meetings (discussion and decision)**
- Co-creation model
- Commencement of engagement in September
- End date? November/early 2022?

The Balance

- Manson early 2022
- Council decision on the timeline for the rest in October Council cycle