

ROADSIDE SLASHING PROGRAM OVERVIEW						
#	Crew	Block	Activity / Task	Suburb / Area	Status	Date Completed
BLOCK 1 — 15 SEP – 10 OCT Priority Works Commencement from Lower Footslopes Upward						
1	Crew A	B1	Ayliffes Road & Fiveash Drive — all road edges, northern/western boundary, western footpath banks	Panorama/Pasadena	Completed	28/09/2026
2	Crew A	B1	Springbank Road — all road edges, Price Ave intersection northern slope	Clapham/Panorama	Completed	29/09/2026
3	Crew A	B1	Seaview Crescent. Railway Terrace. Sleeps Hill Drive. Pasadena Crescent	Panorama/Pasadena	Completed	17/09/2026
4	Crew A	B1	Bellevue Drive & The Boulevard (No.36 to No.7)	Bellevue Heights	Completed	21/09/2026
5	Crew A	B1	Belair Road (Wattlebury–Blythwood western side).	Lower Mitcham	Completed	2/10/2026
6	Crew A	B1	Shepherds Hill Road — NO median cut between Sturt Rd and Shepherds Hill Rd/ Sturt Road Slip Lane (northern side)	Bedford Park/Eden Hills/Bellevue Heights/Blackwood	Completed	28/09/2026
7	Crew A	B1	Brownhill Creek Road & Tilleys Hill Road — caravan park to eastern extent.	Brownhill Creek	Completed	1/10/2026
8	Crew A	B1	Laffers Road. Old Belair Road. Belair Road & Main Road (wide verge). James Road (wide verge)	Belair/Blackwood		
9	Crew A	B1	Winns Road. Coromandel Parade. Johnson Parade. East Terrace. Watahuna Drive. Hawthorndene Drive	Blackwood/Coromandel Valley	In Progress	
10	Crew A	B1	Sheoak Road (Fourth Ave to first slow point, train line fence). RMS Sites 03-05. Russell St. Alta Mira Cres	Belair	Completed	9/10/2026
11	Crew B	B1	ALL SCHOOL SURROUNDS — Lower suburbs first. Pasadena, Clapham, Panorama, Bellevue Heights school frontages	All suburbs	Completed	2/10/2026
12	Crew B	B1	Shopping precincts — Blackwood, Mitcham, Pasadena. Schedule outside peak hours	Various	Completed	16/10/2026
13	Crew B	B1	Laneways — Pasadena & Panorama (all laneways per Laneways Maps)	Pasadena/Panorama	Completed	16/10/2026
14	Crew B	B1	Blackwood Park Blvd (Holly Hock Ct west). Arnold Crescent (wide verge). Isla Way. Harvey Close	Craigburn Farm		
15	Crew B	B1	Symon Crescent incl. Holly Hock Court. Gartrell Boulevard (to fence boundary — wide verge)	Craigburn Farm		
16	Crew B	B1	Laneways — Glenalta & Hawthorndene (all laneways per Laneways Maps)	Glenalta/Hawthorndene		
BLOCK 2 — 13 OCT – 7 NOV Upper Hills Priority Works						
17	Crew A	B2	Pony Ridge Walking Trail & Pony Ridge Road — switchback fence-to-fence, trail markers to be preserved	Belair/Hawthorndene	Completed	1/10/2026
18	Crew A	B2	Suffolk Road (unmade section). Walking trail to Footts Hill — 160m fence-to-fence; 1m elsewhere.	Hawthorndene		
19	Crew A	B2	Turners Avenue. Footts Hill Road — all road edges.	Hawthorndene		
20	Crew A	B2	Upper Sturt Road — full extent. BFL sites. Property boundary at 215 & 221 Upper Sturt Rd under power lines	Upper Sturt		
21	Crew A	B2	Pole Road (Upper Sturt Rd to Council boundary). McGough Road. Hilltop Drive BFL. STERILISE — Phytophthora	Upper Sturt		
22	Crew A	B2	Charlick Road (fence-to-fence). Emmett Road (fence-to-fence). STERILISE equipment — Phytophthora sites	Crafers West		
23	Crew A	B2	Gloucester Ave, Pym Street & Lind Avenue — all medians and wide verge areas. RMS 18 & 19	Belair	Completed	15/10/2026
24	Crew A	B2	Mt Barker Road. Eagle Road Wide verge sections	Leawood Gardens		
25	Crew B	B2	Olave Hill Road & fire track NO cut in BFL (Blue Devil). STERILISE	Upper Sturt		
26	Crew B	B2	Olave Hill Road non-BFL sections (RMS 13-17). Upper Sturt Road — RMS 139 adjacent Belair Nat. Park	Upper Sturt		
27	Crew B	B2	Old Belair/Maitland/Taylors (RMS 163). Belair Road both sides Windy Point (RMS 165, 852). Kalyra Rd (RMS 24,25)	Belair		
28	Crew B	B2	Craigburn Road (RMS 26,27). Clematis Drive BFL (RMS 29,30). Wolseley Road BFL (RMS 31). Simla Parade (RMS 32)	Craigburn Farm/Blackwood		
29	Crew B	B2	Eve Road (33). Penno Pde North (34). Caroline Ave BFL-Sleeps Hill (35). High Street (36). Mead Street (37)	Bellevue Heights/Belair		
30	Crew B	B2	Tallarook Ave (38). Tapson Cres (39). Mitchell Cres (40). Grevillea Way (20,21). Waratah Cl (22). Babbage St (23)	Pasadena/Belair		
BLOCK 3 — 10 NOV – 5 DEC General Works — All Remaining Streets.						
31	Crew A	B3	Pasadena, Panorama, Bellevue Heights, Eden Hills	Pasadena/Panorama/Bellevue Heights/Eden Hills	In Progress	
32	Crew A	B3	Lower Mitcham.	Lower Mitcham	Completed	25/09/2026
35	Crew A	B3	MAKEUP / CONTINGENCY — deferred streets from fire danger days or weather disruptions	Various		
36	Crew A	B3	FINAL COMPLETION — sweep all areas, Council rep requests, clear all footpaths/water tables.	All areas		
37	Crew B	B3	Blackwood, Coromandel Valley, Glenalta, Hawthorndene general verge cut	Blackwood/Glenalta/Coromandel Valley/Hawthorndene		
38	Crew B	B3	Upper Sturt, Belair remaining general streets (non-priority). 5m strip where no property boundary	Upper Sturt/Belair		
39	Crew B	B3	Leawood Gardens, Coromandel Valley,Craigburn Farm — all remaining streets, road reserves, wide verge areas	Leawood Gardens/Coromandel Valley/Craigburn Farm		
40	Crew B	B3	Clapham, Torrens Park — remaining streets. Exclude South Eastern Freeway entirely	Clapham/Torrens Pk	Completed	16/10/2026
41	Crew B	B3	MAKEUP / CONTINGENCY — deferred streets from fire danger days or weather disruptions	Various		
42	Crew B	B3	FINAL COMPLETION — sweep all areas, Council rep requests, clear all footpaths/water tables. Final Excel report	All areas		